

MULTICS STAFF BULLETIN-32

TO: Distribution

FROM: R. A. Freiburghouse

DATE: March 22, 1972

SUBJECT: Language Group Task List



TASK AREA PL/I VERSION II

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Implement the size and string size condition prefix.	B. Wolman	1/24/72	1/31/72	Complete 1/31/72
Finish all details of complex arithmetic.	B. Wolman	2/1/72	2/10/72	Postponed
Implement the pack and unpack operators for pictured data.	B. Wolman	2/10/72	2/14/72	Postponed
Implement the remaining builtin functions	G. Chang	1/24/72	2/14/72	Complete { Some runtime routines not yet installed.
Implement controlled storage.	G. Chang B. Wolman	2/15/72	2/29/72	Postponed
Implement pictures in the semantic translator.	A.C. Franklin	1/24/72	2/10/72	Postponed
Apply default statements to literal constants.	A.C. Franklin	2/11/72	2/18/72	Coded installation postponed
Implement the generic selector.	A.C. Franklin	2/28/72	3/10/72	Postponed
Compile all remaining PL/I modules with Version II.	J. Mills J. Keller P. Green	1/24/72	3/1/72 3/31/72	Slipped 15 days
Compile all Fortran and PL/I modules with Version II using compressed node formats.	All	3/1/72 3/15/72	3/30/72 4/30/72	Slipped 15 days

TASK AREA PL/I VERSION II

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Send the Language Spec. to the printer.	R.Freiburghouse	3/15/72 4/15/72	-	Slipped 15 days
Update the documentation of the Internal Representation.	R.Freiburghouse	3/16/72 4/30/72	3/30/72 5/1/72	
Document the compiler - modules.	R.Freiburghouse	4/1/72 5/1/72	6/1/72 7/1/72	
Performance analysis and improvement.	G. Chang P. Belmont	4/1/72	-	