

MULTICS STAFF BULLETIN-50

TO: Distribution

FROM: T. H. VanVleck

DATE: May 31, 1972

SUBJECT: System Administration and Development Group Task List



TASK AREA New Accounting I

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Code daily checkpoint.	JP	3/22 4/10	3/24 4/28	Done.
Code end-of-month run.	JP	3/20 4/10	3/24 4/28	Done.
Install part 1.	THVV JP		3/31 5/8	Done.

TASK AREA New Accounting II

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Code resource_usage.	JP	3/20 4/10	4/15 5/12	Done.
Code user_info_.	JP	4/1 6/1	4/15 6/15	
Code admin reports.	JP	4/15 5/15	4/30 5/30	Partly done.
Modify absentee_verseer.	JP	4/1 6/1	4/15 6/15	
Fix up_pdt_ and up_sysctl_ for project administration access.	JP	5/22	6/15	
Eliminate hist file.	JP	6/1		As time permits.
Eliminate accounting deck.	JP	6/1		As time permits.

TASK AREA Miscellaneous

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
User change password.	JP	4/1 6/1	4/15 6/15	New proposal looks easy.
Design operator package.	D. Capps	3/8 3/8	3/31 5/30	Final draft.
Design better release scheme for external sites.				
Response control.	THVV FJC		5/1 5/24	Experimental version submitted.
New_proj and other tools.	JP			As time permits.
Impact of new access control on user control.	THVV JP			Needs study.
Tape mount and label protocol design.	THVV	5/1	5/30	

